COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/17/ 2017

ESTI MATE SUMVARY 16: 01: 12
CONTI D C20777 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20777-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI VE ALLOW 40 WORK DAYS
Vi gh In Motion Repl acenent PERCENT TI ME: 80. 00 ORI G TI VE ALLOW 40 WORK DAYS
PROJECT NO I TS SW1-624
I TS WM SCALE APPROACH UPGRADE
NAVE OF RQAD:
PRQIECT COUNTI ES: CLEAR CREEK MESA
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 11/ 09/ 2016 DATE TI ME STARTED 08/ 01/ 2016
12525 E. JAM SON PLACE , # 8 DATE LET 05/ 26/ 2016 DATE WORK BEGAN 08/ 01/ 2016
DATE AWARDED 07/ 06/ 2016 DATE TI ME STOPPED 12/ 02/ 2016
DATE CONTRACT EXECUTED 07/ 20/ 2016 DATE ACCEPTED 12/ 02/ 2016
ENGLEWODOD CcO 80112 (303) 790- 4555 DATE NOTI CE TO PROCEED 08/ 01/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 811, 434, 99 PARTI Ol PATI NG $ 695, 195. 08 $ 449, 726. 73
AWARD PRQIECT AMT: $ 670, 208. 81 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 85. 67% TOTAL EARNI NGS 695, 195. 08 449,726.73
FUNDS AVAI LABLE: $ 116, 239. 91 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 695, 195. 08 449, 726. 73
TOTAL CLAI VB $ 0.00 RETAI NAGE -10, 053. 13 -3,613.39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 685, 141. 95 446, 113. 34
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 685, 141. 95 446, 113. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 446, 113. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 20777-BI D ESTI MATE RUN 01/ 17/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0002 16: 01: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00170 *@inding And Texturing Concrete Pavenent 1, 141. 000 513. 000
5% 628. 000 2,763. 20
4. 40000 1, 141. 000 5, 020. 40
0010 202- 00210 *Renoval of Concrete Pavenent 555. 000 37.500
Sy 517. 000 23, 885. 40
46. 20000 554. 500 25, 617.90
0015 202-00220 *Renoval of Asphalt Mat 220. 500 208. 500
SY 12. 000 607. 20
50. 60000 220. 500 11, 157. 30
0020 202- 00250 *Renoval of Pavenent Marking 1, 970. 000 1, 195. 000
SF 237.000 2,607.00
11. 00000 1, 432. 000 15, 752. 00
0025 202-00827 Renoval of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
360. 00000 1. 000 360. 00
0030 203-01597 Pot hol i ng 10. 000 1. 000
HOUR 0. 000 0. 00
567. 30000 1. 000 567. 30
0035 208-00002 *Erosion Log Type 1 (12 Inch) 600. 000 0. 000
LF 454. 000 4,104.16
9. 04000 454. 000 4,104. 16
0040 208-00035 *Aggregat e Bag 600. 000 65. 000
LF 0. 000 0. 00
11. 17000 65. 000 726. 05
0045 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 320. 00
1, 320. 00000 2.000 2, 640. 00
0050 208-00106 *Sweepi ng (Sedi nent Renoval ) 10. 000 0. 000
HOUR 0. 000 0. 00
137. 50000 0. 000 0. 00
0055 212-00006 *Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
20, 140. 00000 0. 400 8, 056. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20777-BID ESTI MATE RUN 01/ 17/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0002 16: 01: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00032 *Soi | Condi tioning 0. 400 0. 400
ACRE 0. 000 0. 00
43, 710. 00000 0. 400 17, 484. 00
0065 213-00003 *Mil ching (Weed Free) 0. 400 0. 400
ACRE 0. 000 0. 00
17, 710. 00000 0. 400 7,084. 00
0070 213-00061 *Mil ch Tacki fier 80. 000 80. 000
LB 0. 000 0. 00
55. 00000 80. 000 4, 400. 00
0075 304- 06007 *Aggregat e Base Course (C ass 6) 25. 000 10. 300
CY 0. 000 0. 00
69. 32000 10. 300 714.00
0080 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 591. 000 62. 000
Sy 529. 000 93, 104. 00
176. 00000 591. 000 104, 016. 00
0085 613-01200 2 Inch Eectrical Conduit (Plastic) 162. 000 100. 000
LF 40. 000 1, 107. 60
27.69000 140. 000 3, 876. 60
0090 613-07000 Pul | Box (Special) 7.500 4. 000
EACH 3.500 2,079. 88
594. 25000 7.500 4, 456. 88
0095 613-07023 Pul | Box (24"x36"x24") 1. 000 1. 000
EACH 0. 000 0. 00
2,231. 00000 1. 000 2,231.00
0100 614-72875 Loop Detector Wre 2,561. 000 1, 310. 000
LF 575. 000 3,455.75
6. 01000 1, 885. 000 11, 328. 85
0105 614- 73005 Piezo (Electric) (dass I1) 4. 000 4.000
EACH 0. 000 0. 00
2,629. 00000 4. 000 10, 516. 00
0110 614-86733 *Wei gh-1n-Mtion Station (Type I11) 1. 000 1. 000
LS 0. 000 0. 00
50, 906. 00000 1. 000 50, 906. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20777-BID ESTI MATE RUN 01/ 17/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0002 16: 01: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-86734  *W%igh-1n-Notion Station (Type 111) 4.000 0. 000
EACH 3. 000 129, 058. 50
43, 019. 50000 3. 000 129, 058. 50
0120 621-00450 *Det our Pavenent 292. 000 184. 000
Sy 108. 000 13, 960. 08
129. 26000 292. 000 37,743.92
0125 626- 00000 *Mobi | i zat i on 1. 000 0.198
LS 0. 802 124, 797. 62
155, 608. 00000 1. 000 155, 608. 00
0130 627-00008 *Modi fi ed Epoxy Pavenent Marking 8.520 3. 750
GAL 0. 000 0. 00
935. 00000 3.750 3,506. 25
0135 627-00011 *Pavenment Marking Paint (\Waterborne) 16. 330 7.250
GAL 7.870 822.97
104. 57000 15. 120 1,581.10
0140 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 180. 800 105. 000
SF 0. 000 0. 00
33. 00000 105. 000 3, 465. 00
0145 630- 00000 *Fl aggi ng 10. 000 0. 000
HOUR 0. 000 0. 00
30. 80000 0. 000 0. 00
0150 630- 00003 *Uni forned Traffic Control 40. 000 0. 000
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0155 630- 00007 *Traffic Control Inspection 21.000 10. 000
DAY 8. 000 3, 960. 00
495. 00000 18. 000 8, 910. 00
0160 630-00012 *Traffic Control Managenent 35. 000 13. 000
DAY 16. 000 17, 600. 00
1, 100. 00000 29. 000 31, 900. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 2.500
EACH 2.500 82.50
33. 00000 5. 000 165. 00



CONTI D C20777 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20777-BID ESTI MATE RUN 01/ 17/ 2017
PRQJECT: I TS SW1-624 ESTI MATE NO 0002 16: 01: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 9. 500
EACH 15. 500 511. 50
33. 00000 25. 000 825. 00
0175 630-80343 *Construction Traffic Sign (Panel Size C 7.000 1.500
EACH 5. 500 181. 50
33. 00000 7.000 231.00
0180 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 500 1, 650. 00
3, 300. 00000 1. 000 3, 300. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
yee) EACH 0. 500 825. 00
1, 650. 00000 1. 000 1, 650. 00
0190 630-80360  *Drum Channel i zi ng Device 68. 000 34.000
EACH 34. 000 1, 496. 00
44. 00000 68. 000 2,992. 00
0195 630-80370 *Concrete Barrier (Tenporary) 450. 000 42.000
LF 366. 000 16, 104. 00
44. 00000 408. 000 17, 952. 00
0200 630-80380 *Traffic Cone 40. 000 20. 000
EACH 20. 000 110. 00
5. 50000 40. 000 220. 00
0205 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 500
EACH 0. 500 1, 540. 00
3, 080. 00000 1. 000 3, 080. 00
0210 700-70010 F/ A Mnor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Q0777

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6

PCN: 20777-BI D ESTI MATE RUN 01/ 17/ 2017
PRQIECT: I TS SW1-624 ESTI MATE NO 0002 16: 01: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrYy TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 700-70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700- 70025 F/ A Quality Incentive Paynent 3, 770. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 1, 992. 870 0. 000
FA 1, 992. 870 1,992. 87
1. 00000 1,992. 870 1,992. 87
CAT 0200 CURRENT AMT $ 811,434.99 % 449,726.73 $ 695, 195. 08
PRQJIECT TOTAL CURRENT AMI $ 811,434.99 % 449,726.73 $ 695, 195. 08



